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U.S. ENVIRONMENTAL PROTECTION A G E N C Y 
POLLUTION/SITUATION REPORT 

Fisk Former Power Plant - Removal Polrep 
Initial Removal Polrep U S E R A R E C O R D S C E N T E R R E G I O N 5 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #1 
Initial 
Fisk Former Power Plant 
C5L9 
Chicago, IL 
Latitude: 41.8523901 Longitude: -87.6524924 

To: Richard Karl, SFD 
Sam Borries, SFD 
Jason El-Zein, SFD 
Mark Johnson, ATSDR 
Chuck Grigalauski, Illinois EPA 
Tom Baughman, Illinois DPH 
Bruce Everetts, Illinois EPA 
Kimberly Worthington, City of Chicago 
Annette Trowbridge, U.S. Fish & Wildlife 
Valencia Darby, Department of Interior 
Sherry Fielding, U.S. EPA 

From: Paul Ruesch, OSC 

Date: 12/10/2012 

Reporting Period: 10/3/2012- 12/7/2012 

1. Introduction 

1.1 Background 

Site Number: C5L9 

D.O. Number: 

Response Authority: C E R C L A 

Response Lead: EPA 

NPL Status: Non NPL 

Mobilization Date: 12/4/2012 

Demob Date: 

CERCLIS ID: 

ERNS No.: 

FPN#: 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 

State Notification: 

Reimbursable Account #: 

Non-Time-Critical 

Removal Assessment 

Illinois EPA 

1.1.1 Incident Category 
Removal Site Assessment 

1.1.2 Site Description 
The Site occupies approximately 44 acres and is developed with buildings and infrastructure associated 
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with the Midwest Generation, LLC Fisk Generating Station, a coal-fired electric power generation 
plant. The plant ceased electricity generation operations in August 2012. 

1.1.2.1 Location 
The Fisk Generating Station (the 'Site') is located at 1111 W. Cermak Road, Chicago, Illinois. It is located 
on the north bank of the South Branch of the Chicago River, south of West Cermak Road, east of South 
Throop Street and west of Morgan Street. Commercial properties are located immediately to the east and 
west of the Site. Residential properties are located approximately 700 feet south and 800 feet north of 
the Site. 

1.1.2.2 Description of Threat 
Though the plant ceased operations in August 2012, local residents and community 
organizations expressed concerns to EPA over environmental impacts from the Site. In a letter 
dated September 18, 2012, Chicago Legal Clinic, Inc., legal counsel on behalf of the Pilsen 
Environmental Rights and Reform Organization (PERRO) and the Little Village Environmental Justice 
Organization (LVEJO), outlined concerns about environmental impacts from the Site. A copy of this 
letter can be found in the 'documents' section of the website. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 
On September 21, 2012, EPA issued information requests regarding the Site to both Midwest 
Generation, LLC and ComEd. The document requested reports or documents regarding any 
investigation and/or sampling of the soil, subsurface soil, groundwater, or air on the Site or off the 
Site (from potential or actual releases). 

In addition, a work plan was developed in coordination with community organizations and 
local/state/federal health & environmental agencies to conduct perimeter particulate air monitoring and 
off Site gamma radiation screening to address specific ambient air concerns raised by the community 
which may be associated with the Site. 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 
The main activities to be implemented pursuant to the assessment include; 1) review of the 
documentation submitted by the owner/operator(s) of the Site, and 2) implementation of the work plan 
developed to address concerns regarding potential dust and gamma radiation impacts to the public from 
the Site. 

2.1.2 Response Actions to Date 
Both Midwest Generation, LLC and ComEd responded to the information requests sent on September 
21, 2012 by EPA. Midwest Generation, LLC provided 3 responsive documents on October 3, 2012 and 
ComEd provided one responsive document on November 2, 2012. The responsive documents include 
both Phase I and Phase II Environmental Site Assessments conducted for the Site. These documents 
were reviewed by EPA for information relevant to the concerns raised by the community organization(s). 

As discussed in Section 1.1.3, a work plan was developed in coordination with community organizations 
and local/state/federal health & environmental agencies to conduct perimeter particulate air monitoring 
and off Site gamma radiation screening to address specific ambient air concerns raised by the 
community which may be associated with the Site. 

The perimeter air monitoring component of the work plan was conducted on December 4 and 6 at the 
Site. E P A crews completed two 8-hour days of perimeter air monitoring for particulates in both calm and 
windy conditions. Four stationary monitors (see photograph) were placed at the north, south, east and 
west edges of the Site and a fifth monitor was mounted in a stroller (see photograph) and pushed around 
the Site boundary repeatedly throughout each day. A weather station was also placed at the Site to 
collect information on wind speed/direction, humidity, barometric pressure and temperature over the 
course of the monitoring. 

Additionally, radiation screening was conducted in targeted areas surrounding the Site on December 6. 
This work consisted of EPA staff walking up and down streets with a backpack (see photograph) 
containing a gamma radiation detector equipped with G P S tracking and a laptop with software capable of 
both storing and plotting data points. 
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2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
The owner of the Site is Midwest Generation, LLC. Midwest Generation, LLC responded to an 
information request issued by EPA by providing responsive documents on October 3, 2012. In addition, 
Midwest Generation, LLC signed a Consent For Access to Property on November 30, 2012 allowing EPA 
to access the site perimeter to conduct the particulate air monitoring. 

2.1.4 Progress Metrics 
N/A 

2.2 Planning Section 

2.2.1 Anticipated Activities 
E P A staff is currently evaluating the data from the perimeter air monitors, radiation instrumentation, 
and weather station. EPA plans to report the data at a monthly meeting with community group 
representatives in January. A follow-up Fact Sheet with results will be developed and distributed to the 
community in both English and Spanish. Next steps will be determined in coordination with community 
group representatives. 

2.2.1.1 Planned Response Activities 
See Section 2.2.1. 

2.2.1.2 Next Steps 
EPA will provide community group representatives with an overview of field monitoring activities at 
a scheduled meeting on December 13, 2012. E P A will summarize and prepare data from air monitoring 
and radiation screening for discussion with community group representatives in January 2013. At that 
time, EPA will discuss strategies for dissemination of monitoring results to residents in the community. 

2.2.2 Issues 
None 

2.3 Logistics Section 

No information available at this time. 

2.4 Finance Section 

2.4.1 Narrative 
See Table. 

Estimated Costs * 

Budgeted Total To Date Remaining % Remaining 

Extramural Costs 

TAT/START $25,000.00 $10,000.00 $15,000.00 60.00% 

Intramural Costs 

U S E P A - Direct $0.00 $10,000.00 ($10,000.00) 0.00% 

Total Site Costs $25,000.00 $20,000.00 $5,000.00 20.00% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time 
this report was written. The OSC does not necessarily receive specific figures on final payments made to 
any contractor(s). Other financial data which the O S C must rely upon may not be entirely up-to-date. The 
cost accounting provided in this report does not necessarily represent an exact monetary figure which 
the government may include in any claim for cost recovery. 
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2.5 Other Command Staff 

2.5.1 Safety Officer 
OSC Paul Ruesch serves as safety officer for all field activities. 'Tailgate' safety briefings are held and a 
field safety roster is signed by all field personnel each day prior to initiating any work activities. In 
addition, a supplemental safety briefing is provided by a representative from Midwest Generation, LLC at 
the Site each day prior to commencement of field work. 

2.5.2 Liaison Officer 
OSC Paul Ruesch serves as liaison officer with Midwest Generation, LLC, participating local/state/federal 
agencies, and any interested citizens which visit the Site during work activities. 

2.5.3 Information Officer 
Heriberto Leon serves as the Community Involvement Coordinator for this project. A Fact Sheet in both 
English and Spanish was developed and distributed prior to field activities in coordination with 
community group representatives. The Fact Sheets, photographs, maps, diagrams and project updates 
can be found at the following website: http://www.epa.qov/Reqion5/cleanup/crawfordfisk/index.html. 

3. Participating Entities 

3.1 Unified Command 
N/A 

3.2 Cooperating Agencies 
Illinois Environmental Protection Agency 
Illinois Department of Public Health 
Chicago Department of Public Health 
Chicago Department of Fleet & Facility Management - Bureau of Environmental, Health and Safety 
Management 
Agency for Toxic Substances and Disease Registry 

4. Personnel On Site 

U.S. E P A - 4 
START - 2 

5. Definition of Terms 

No information available at this time. 

6. Additional sources of information 

6.1 Internet location of additional information/report 

http://www.epaosc.org/fiskpowerplant 

http://www.epa.gov/Reqion5/cleanup/crawfordfisk/index.html 

http://epa.gov/region5/littlevillaqepilsen/ 

6.2 Reporting Schedule 
The next P O L R E P is anticipated to be issued at the end of January 2013. 

7. Situational Reference Materials 

No information available at this time. 
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